COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 17/ 2021

ESTI MATE SUMVARY 14: 08: 24
CONTI D C21893 ESTI MATE NG 0019 PROG SPEC YR: 2005
PCN: 21893- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 701.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME.  95.90 ORI G TIME ALLOWN 6/30/2021 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO703- 445
I-70 WESTBOUND PEAK PERI OD SHO
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PER OD ENDI NG 05/ 31/ 2021 DATE TIME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 64,953, 963. 45 PARTI Cl PATI NG $ 55,537, 754.39 $ 1, 554, 548. 55
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 85. 50% TOTAL EARNI NGS 55, 537, 754. 39 1,554, 548. 55
FUNDS AVAI LABLE: $ 9,416,209. 06 STOCKPI LED MATERI ALS 37,783.77 -12,924. 25
GROSS EARNI NGS 55, 575, 538. 16 1,541, 624. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE -924,724. 38 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 54, 650, 813. 78 1,541, 624. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 54, 650, 813. 78 1, 541, 624. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,541, 624. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPPO703- 445 ESTI MATE NO 0019 14:08: 24

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.

CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1. 000 0. 900
LS 0. 000 0.00
77, 695. 00000 0. 900 69, 925. 50

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

SY

LF

LF

2.000

733. 00000

155. 000

291. 00000

16. 000

630. 00000

23. 000

838. 00000

167. 000

25. 00000

1,071. 000

32. 00000

9. 000

385. 00000

8. 000

618. 00000

500. 000

30. 00000

200. 000

20. 00000

16.

19.
. 000
19.

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
16.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1, 466.

43, 359

10, 080

15, 922

4,025

18,976

3, 080

4,950

3, 000

00

00

00

00

00

00

00

.00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00170 Ginding And Texturing Concrete Pavement 1, 707. 000 1, 707. 000
Sy 0. 000 0.00
42.00000 1, 707. 000 71, 694. 00
0065 202-00200 Renoval of Sidewal k 272.000 80. 000
SY 0. 000 0. 00
18. 00000 80. 000 1, 440. 00
0070 202-00203 Renoval of Curb and Cutter 474.000 238. 000
LF 0. 000 0.00
9. 00000 238. 000 2,142.00
0075 202-00206 Renoval of Concrete Curb Ranp 124. 000 123. 000
SY 0. 000 0. 00
39. 00000 123. 000 4,797.00
0080 202-00210 Renoval of Concrete Pavenent 3, 878. 000 3,671.500
Sy 0. 000 0.00
14. 00000 3,671.500 51, 401. 00
0085 202-00220 *Renmoval of Asphalt Mat 32,228. 740 31, 458. 740
SY 770.000 8,470. 00
11. 00000 32, 228. 740 354,516. 14
0090 202-00240 *Renpval of Asphalt Mat (Pl aning) 284, 570. 000 257, 843. 820
SY 12, 102. 000 36, 306. 00
3. 00000 269, 945. 820 809, 837. 46
0095 202-00250 *Renobval of Pavenent Marking 147, 167. 000 145,193. 000
SF 1, 974. 000 2,171. 40
1.10000 147, 167. 000 161, 883.70
0100 202-00495 Renoval of Portions of Present Structure 1. 000 1.000
LS 0. 000 0.00
11, 155. 00000 1. 000 11, 155. 00
0105 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 475. 00000 1. 000 6, 475. 00
0110 202-00705 *Renoval of Light Standard Foundation 22.000 16. 000
EACH 0. 000 0.00

1, 032. 00000 16. 000 16, 512. 00



CONTI D

ROADWAY

CAT NO0200

0115 202-00715

0120

202- 00805

0125

202- 00810

0130

202- 00827

0135

202- 00855

0140

202- 00895

0145

202- 01000

0150

202- 01130

0155

202- 01140

0160

202-01170

0165 202-01300

C21893
21893-BID

*Renova

*Renoval

*Renova

*Renoval

*Renova

Renova

Renpva

*Renoval

*Renova

*Renoval

*Renova

NHPPO703- 445

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
of Closed Circuit Television Pole 2.000
EACH
2, 865. 00000
of Overhead Sign Structure 1. 000
EACH
2, 373. 00000
of Ground Sign 52. 000
EACH
148. 00000
of Pull Box 27.000
EACH
4, 770. 00000
of Traffic Signal Controller Cabinet 4.000
EACH
2,942. 00000
I mpact Attenuat or 2.000
EACH
2,076. 00000
of Fence 2, 456. 000
LF
7.00000
of Guardrail Type 3 44, 038. 000
LF
2.50000
of Cuardrail Type 4 13, 642. 000
LF
15. 00000
of Guardrail Type 7 1, 132. 500
LF
17. 00000
of End Anchorage 52. 000
EACH

356. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

51. 000
0. 000
51. 000

22.000
4. 000
26. 000

1. 000
1. 000
2.000

1. 000
0. 000
1. 000

1, 923. 000
0. 000

1, 923. 000

39, 058
71.000
250

250

39, 129

13, 571. 000
0. 000

13, 571. 000

1,132
0. 000
500

500

1,132

41. 000
5. 000
46. 000
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ESTI MATE RUN 06/ 17/ 2021

19, 080

2,942

177.

1, 780.

.00

.00

.00

00

00

.00

.00

50

.00

.00

00

14:08: 24

AMOUNT

5,730

2,373

7,548

124,020

5, 884

2,076

13, 461.

97, 823

203, 565

19, 252

16, 376

00

00

00

00

00

00

00

13

00

50

00



CONTI D

ROADWAY

CAT NO0200

0170 202-04001

0175 202- 04002

0180 202-04010

0185 203-00010

0190 203-00050

0195 203-00440

0200 203-00598

0205 203-01510

0210 203-01550

0215 203-01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean | nlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
76. 000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
18, 364. 000
cy
21. 00000
0. 000
cy
40. 00000
20. 000
cy
404. 00000
1, 000. 000
HOUR
198. 00000
100. 000
HOUR
75. 00000
20. 000
HOUR
98. 00000
125. 000
HOUR
116. 00000
400. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

32.000
9. 000
41. 000

19. 000
6. 000
25. 000

13, 397. 000
0. 000
13, 397. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

777.500
0. 000
777.500

7.000
0. 000
7.000

0. 000
0. 000
0. 000

89. 000
0. 000
89. 000

207. 000
0. 000
207. 000
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ESTI MATE RUN 06/ 17/ 2021

13, 644

3, 840

8, 080

.00

00

00

.00

.00

00

.00

.00

.00

.00

.00

14:08: 24

AMOUNT

1,392

62, 156

16, 000

281, 337

8, 080

153, 945

525.

10, 324

18, 630

00

00

00

00

.00

00

00

00

.00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 203-01597  *Pot hol i ng 500. 000 406. 500
HOUR 0. 000 0. 00
219. 00000 406. 500 89, 023. 50
0230 203-02330 Laborer 500. 000 266. 000
HOUR 0. 000 0. 00
43. 00000 266. 000 11, 438. 00
0235 206- 00065 Structure Backfill (FlowFill) 100. 000 27.000
cy 0. 000 0. 00
279. 00000 27.000 7,533.00
0240 207-00205 Topsoi | 5, 000. 000 2,316. 000
cY 0. 000 0. 00
13. 00000 2,316. 000 30, 108. 00
0245 207-00210  Stockpile Topsoil 5, 000. 000 2, 316. 000
cy 0. 000 0. 00
8. 00000 2,316. 000 18, 528. 00
0250 208-00008 *Erosion Log Type 2 (12 Inch) 15, 000. 000 13, 011. 000
LF 10. 000 80. 00
8. 00000 13, 021. 000 104, 168. 00
0255 208-00035 *Aggr egat e Bag 8, 650. 000 8, 466. 000
LF 184. 000 2,024.00
11. 00000 8, 650. 000 95, 150. 00
0260 208-00045  Concrete Washout Structure 14. 000 14. 000
EACH 0. 000 0. 00
1, 779. 00000 14. 000 24,906. 00
0265 208-00070 Vehi cl e Tracki ng Pad 14. 000 14.000
EACH 0. 000 0. 00
2,373. 00000 14. 000 33, 222. 00
0270 208-00103 Renoval and Di sposal of Sedinment (Labor) 444. 000 435. 500
HOUR 0. 000 0. 00
86. 00000 435. 500 37, 453. 00
0275 208-00105 Renoval and Disposal of Sedinment (Equipnent) 100. 000 18. 000
HOUR 0. 000 0. 00

103. 00000 18. 000 1, 854. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 157. 900 157. 900
HOUR 0. 000 0. 00
220. 00000 157. 900 34, 738. 00
0285 208-00107 Renoval of Trash 150. 000 95. 500
HOUR 0. 000 0. 00
161. 00000 95. 500 15, 375. 50
0290 208-00207  Erosion Control Mnagenent 356. 500 334. 500
DAY 4.000 452. 00
113. 00000 338. 500 38, 250. 50
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 1.000
EACH 0. 000 0. 00
3, 328. 00000 1. 000 3,328.00
0305 210-00475 *Reset Closed Circuit Television Pole 1. 000 1.000
EACH 0. 000 0. 00
6, 496. 00000 1.000 6, 496. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 2.000
EACH 0. 000 0. 00
1, 898. 00000 2.000 3,796. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 1.000
(Roadsi de
EACH 0. 000 0. 00
1, 898. 00000 1. 000 1,898.00
0320 210-00750  *Reset Light Standard 22.000 15. 000
EACH 2.000 4,270.00
2,135. 00000 17. 000 36, 295. 00
0325 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 4.000 1, 780. 00
445. 00000 4.000 1, 780. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 1. 000
EACH 0. 000 0. 00

20, 208. 00000 1. 000 20, 208. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211-01115

212-00006

212-00032

213-00003

213- 00061

213-00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

4.000

481. 00000

1. 000
EACH
6, 740. 00000

2.000
EACH
10, 597. 00000

2,508. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
30. 000
ACRE
1, 000. 00000
30. 000
ACRE
3, 400. 00000
30. 000
ACRE
1, 000. 00000
3, 500. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
1. 000
2.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

2,508. 000
0. 000
2,508. 000

210. 000
0. 000
210. 000

0. 000
400. 000
400. 000

9.810
2.600
12. 410

9. 810
2.600
12. 410

0. 000
0. 000
0. 000

3, 300. 000
0. 000
3, 300. 000

5. 360
1. 000
6. 360

Page 8

ESTI MATE RUN 06/ 17/ 2021

481.

36, 800

2,600

8, 840

3, 800

.00

.00

.00

.00

00

00

00

.00

.00

00

14:08: 24

AMOUNT

962.

6, 740

21,194

52, 668

19, 110

36, 800

12,410

42,194

9, 900

24,168

00

00

00

00

00

00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
30. 000
EACH
480. 00000
30. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
160. 000
HOUR
118. 00000
10. 000
HOUR
112. 00000
18, 454. 000
TON
22. 00000
9, 630. 420
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10, 653. 000
8, 486. 000
19, 139. 000

2,829.000
827.000
3, 656. 000

16. 000
0. 000
16. 000

127. 000
0. 000
127. 000

0. 000
0. 000
0. 000

15, 043. 990
0. 000
15, 043. 990

7,719. 630
61.610
7,781.240
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ESTI MATE RUN 06/ 17/ 2021

32,246

5,789

9,672

.00

.00

.00

.00

80

00

.00

.00

.00

.00

77

14:08: 24

AMOUNT

72,728

25,592

1, 888

14,986

330, 967

1, 221, 654

.00

.00

.00

.00

20

00

00

00

.00

78

68



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 403-34821 *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 21, 302. 870 19, 307. 790
TON 1, 995. 080 183, 547. 36
92. 00000 21, 302. 870 1, 959, 864. 04
0450 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 53, 169. 000 50, 625. 480
TON 2,325. 280 227,877. 44
98. 00000 52, 950. 760 5,189, 174. 48
0455 411-10255 *Enmul sified Asphalt (Sl ow Setting) 40, 758. 000 17,613.760
GAL 1, 588. 000 4,764.00
3. 00000 19, 201. 760 57, 605. 28
0460 412-00600 Concrete Pavenent (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
107. 00000 0. 000 0.00
0465 412-00952 Concrete Pavenent (9 1/2 Inch) (Fast Track) 3, 286. 000 3, 286. 000
Sy 0. 000 0.00
93. 00000 3, 286. 000 305, 598. 00
0470 420-00113 Ceotextile (Drainage) (Cass 2) 739. 000 357. 880
SY 0. 000 0. 00
4.00000 357. 880 1,431.52
0475 503-00024  *Drilled Shaft (24 Inch) 24.000 24.000
LF 0. 000 0.00
510. 00000 24.000 12, 240. 00
0480 503-00036 *Drilled Shaft (36 Inch) 36. 000 36. 000
LF 0. 000 0.00
900. 00000 36. 000 32, 400. 00
0485 503-00048 *Drilled Shaft (48 Inch) 498. 850 498. 850
LF 0. 000 0.00
1, 150. 00000 498. 850 573, 677.50
0490 503-00054 *Drilled Shaft (54 Inch) 45. 000 44.830
LF 0. 000 0.00
1, 526. 00000 44.830 68, 410. 58
0495 506- 00100 Ri prap (Gabi ons) 64. 000 57. 830
cY 0. 000 0.00

166. 00000 57.830 9,599.78



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 506-00206 Riprap (6 Inch) 131. 000 131. 000
cy 0. 000 0. 00
87.00000 131. 000 11, 397.00
0505 506-00209 Riprap (9 Inch) 115. 000 37. 440
cY 0. 000 0. 00
86. 00000 37. 440 3,219.84
0510 506-00212 Ri prap (12 Inch) 119. 000 35. 000
cy 0. 000 0. 00
120. 00000 35. 000 4,200. 00
0515 506- 00406 Soil Riprap (6 Inch) 111. 000 67.670
cY 0. 000 0. 00
115. 00000 67.670 7,782.05
0520 507-00000 Concrete Slope and Ditch Paving 10. 000 5. 000
CcY 0. 000 0. 00
320. 00000 5. 000 1, 600. 00
0525 507-00400 *Asphalt Slope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
2, 243. 00000 0. 000 0. 00
0530 514-00201  Pedestrian Railing (Steel)(Special) 399. 000 0. 000
LF 0. 000 0. 00
367. 00000 0. 000 0. 00
0535 515-00122 Wat er proof i ng (Menbr ane) ( Speci al ) 1. 000 0. 000
SY 0. 000 0. 00
824. 00000 0. 000 0.00
0540 601-01050 Concrete Class B (Wall) 20. 110 20.110
cy 0. 000 0. 00
593. 00000 20. 110 11, 925. 23
0545 601- 40300 *Structural Concrete Coating 20, 576. 000 5, 095. 000
SY 0. 000 0. 00
13. 00000 5, 095. 000 66, 235. 00
0550 602-00000 *Reinforcing Steel 1, 038. 000 1, 016. 000
LB 22.000 20. 90

0. 95000 1, 038. 000 986. 10



CONTI D

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603- 10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

DESCRI PTI ON

Rei nf or ced

Rei nf or ced

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf or ced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 319. 000
LF
105. 00000
418. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
89. 000
LF
237. 00000
91. 000
LF
92. 00000
19. 000
LF
99. 00000
56. 000
LF
117. 00000
2.000
EACH

392. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

5, 313. 000
0. 000

5, 313. 000

408. 000
0. 000

408. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

89. 000
0. 000
89. 000

91. 000
0. 000
91. 000

15. 000
0. 000
15. 000

56. 000
0. 000
56. 000

2.000
0. 000
2.000

Page 12

ESTI MATE RUN 06/ 17/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:08: 24

AMOUNT

19, 153

557, 865

80, 376

3,922

5,703

3, 854

21,093

8,372

1, 485

6, 552

784.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 603-30024 24 Inch Steel End Section 5. 000 5. 000
EACH 0. 000 0.00
478. 00000 5. 000 2,390. 00
0615 603-30036 36 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
655. 00000 2.000 1, 310. 00
0620 603-83009 *8 Inch Sewer Pipe (Special) 1, 363. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0625 604- 00305 Inlet Type C (5 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
4,587. 00000 5. 000 22, 935. 00
0630 604-00505 Inlet Type D (5 Foot) 5. 000 5. 000
EACH 0. 000 0.00
8, 005. 00000 5. 000 40, 025. 00
0635 604-00510 Inlet Type D (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
14, 860. 00000 0. 000 0. 00
0640 604- 16505 Inlet Type 16 (Double) (5 Foot) 3. 000 1. 000
EACH 0. 000 0.00
8, 959. 00000 1. 000 8, 959. 00
0645 604-16605 Inlet Type 16 (Triple) (5 Foot) 9. 000 4.900
EACH 0. 000 0. 00
10, 435. 00000 4.900 51, 131. 50
0650 604-16610 Inlet Type 16 (Triple) (10 Foot) 3. 000 3. 000
EACH 0. 000 0.00
12, 131. 00000 3. 000 36, 393. 00
0655 604-19000 *I nl et Special 343. 000 244.000
EACH 2.000 512. 00
256. 00000 246. 000 62, 976. 00
0660 604-20000 Qutlet Structure 1. 000 1. 000
EACH 0. 000 0.00

11, 350. 00000 1. 000 11, 350. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 35. 000
EACH 0. 000 0.00
4, 000. 00000 35. 000 140, 000. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 13. 000
EACH 0. 000 0. 00
5, 374. 00000 13. 000 69, 862. 00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
7,803. 00000 1. 000 7,803.00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7,723. 00000 1.000 7,723.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
13, 612. 00000 1. 000 13,612. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
2, 645. 00000 1.000 2, 645.00
0695 604-30010 Manhol e Slab Base (10 Foot) 10. 000 3.900
EACH 0. 000 0.00
3, 626. 00000 3.900 14, 141. 40
0695 MATERI AL ALLOMANCE VANE GRATE | NLET (10 FT) 11. 100
EACH 0. 000 0. 00
2, 825. 00000 11.100 31, 357. 50
0700 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0.00
5,437. 00000 0. 000 0. 00
0705 604-39050 *Manhol e (Traffic Managenment System) 28. 000 28. 000
EACH 0. 000 0. 00
29, 505. 00000 28.000 826, 140. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0.00

30, 945. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 606-00305 *Quardrai |l Type 3 (Special) 36, 693. 000 26, 608. 000
LF 6, 578. 000 282, 854. 00
43. 00000 33, 186. 000 1, 426, 998. 00
0715 MATERI AL ALLOMNCE GUARDRAI L POSTS 0. 000
LF 0. 000 0. 00
5. 96000 0. 000 0. 00
0715 MATERI AL ALLOMANCE RAI L 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0715 MATERI AL ALLOMNCE RAIL - 2 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0720 606-00710 *Guardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0725 606- 00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *CQuardrail Type 9 (Style CA) 2,459. 000 843. 530
LF 180. 000 26, 640. 00
148. 00000 1, 023. 530 151, 482. 44
0730 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 0. 000
LF 0. 000 0. 00
7.98000 0. 000 0. 00
0735 606-00915 *CQuardrail Type 9 (Style CO 10, 937. 000 5, 431. 000
LF 2,444.000 293, 280. 00
120. 00000 7,875. 000 945, 000. 00
0735 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 (GC) 1, 105. 000
LF -1, 105. 000 -11,989. 25
10. 85000 0. 000 0. 00
0740 606-00917 *CQuardrail Type 9 (Style CG (Special) 2,724.000 294. 000
LF 0. 000 0. 00

150. 00000 294. 000 44,100. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21893-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 445 ESTI MATE NO: 0019
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 MATERI AL ALLOWANCE GUARRAI L 0. 000
LF 0. 000 0. 00
3. 21000 0. 000 0. 00
0745 606- 00931 *Quardrail Type 9 (Style CD) (Special) 0. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0.00
0746 606- 00931 Guardrail Type 9 (Style CD) (Special) CO #15 424.500 424.500
LF 0. 000 0. 00
369. 88000 424. 500 157, 014. 06
0750 606-00940 *Quardrail Type 9 (Style CE) 75.190 75.190
LF 0. 000 0. 00
575. 00000 75.190 43,234.25
0755 606-00942 *Cuardrail Type 9 (Style CGE) 2, 668. 000 901. 000
LF 0. 000 0. 00
231. 00000 901. 000 208, 131. 00
0760 606- 00944 *Quardrail Type 9 (Style CGD) (Special) 0. 000 0. 000
LF 0. 000 0. 00
528. 00000 0. 000 0. 00
0761 606-00944  CGuardrail Type 9 (Style CGD) (Special) CO #15 80. 000 20. 000
LF 51. 000 30, 238. 41
592. 91000 71.000 42,096. 61
0765 606-01340 *End Anchorage Type 3D 33. 000 23.000
EACH 2.000 4,456. 00
2,228. 00000 25. 000 55, 700. 00
0770 606-01370 *Transition Type 3G 29. 000 20. 000
EACH 1.000 5, 000. 00
5, 000. 00000 21.000 105, 000. 00
0770 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0770 MATERI AL ALLOWANCE RAI L 0. 000
EACH 0. 000 0. 00

2,450. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0775 606-01380

0775

0780

606- 01395

0780

0785

606- 02003

0785

0790

606- 02005

0790

0790

0795

606-10700

0795

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*Transition Type 3H

MATERI AL ALLOMNCE RAI L

*Transition Type 3L

MATERI AL ALLOMNCE RAI L

*End Anchorage (Nonfl ared)

MATERI AL ALLOMNCE RAI L

*End Anchorage (Fl ared)

MATERI AL ALLOMNCE RAI L

MATERI AL ALLOWANCE RAI L

*Bridge Rail

Type 7

MATERI AL ALLOWANCE BRI DGE RAI L

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

EACH

EACH

EACH

LF

LF

23. 000

2,313. 00000

935. 00000

9. 000

2,100. 00000

990. 00000

8. 000

4, 400. 00000

2,470. 00000

27.000

4,202. 00000

2, 140. 00000

2,140. 00000

15, 895. 000

95. 00000

15. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15. 000
1. 000
16. 000

6. 000
-1.000
5. 000

8. 000
1. 000
9. 000

0. 000
0. 000
0. 000

6. 000
2.000
8. 000

0. 000
0. 000
0. 000

19. 000
1. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15, 895
0. 000
000

000

15, 895

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 06/ 17/ 2021

2,313

-935

2,100

8, 800

4,202

00

00

00

.00

00

.00

00

.00

.00

.00

.00

14:08: 24

AMOUNT

37,008

4,675

18, 900

35, 200

84, 040

1,510,025

00

00

00

.00

00

.00

00

.00

.00

00

.00



CONTI D: C21893

PCN: 21893-BID

PRQIECT NHPP0703- 445

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0800 606-10705 *Bridge Rail Type 7 (Special)

0800 MATERI AL ALLOMNCE BRI DGE RAI L

0805 607-11525 Fence (Plastic)

0810 607-53136 *Fence Chain Link (36 Inch)

0815 607-55040  *Mesh Anchor

0820 607-55050 *Mesh Anchor (Special)

0825 607-55060  *Mesh Pin

0830 607-55100 *Wre Mesh (Draped)

0830 MATERI AL ALLOWANCE W RE MESH ( DRAPED)
0835 607-55104 *Wre Mesh (Special)

0835 MATERI AL ALLOWANCE W RE MESH ( SPECI AL)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,101. 000
LF
170. 00000
LF
21. 30000
2, 430. 000
LF
2.00000
1, 280. 000
LF
20. 00000
1, 103. 000
EACH
500. 00000
53. 000
EACH
1, 500. 00000
50. 000
EACH
170. 00000
103, 022. 000
SF
2. 40000
SF
0. 86000
64, 000. 000
SF
8. 50000
SF

3. 46100

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 848. 000
250. 000
2,098. 000

0. 000
0. 000
0. 000

2,430. 000
0. 000
2, 430. 000

0. 000
0. 000
0. 000

1,103. 000
0. 000
1,103. 000

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000

72,900. 000
0. 000
72,900. 000

0. 000
0. 000
0. 000

63, 904. 000
0. 000
63, 904. 000

506. 001
0. 000
506. 001

Page 18

ESTI MATE RUN 06/ 17/ 2021

42,500

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:08: 24

AMOUNT

356, 660

4, 860

551, 500

79, 500

174, 960

543, 184

1, 751.

00

.00

00

.00

00

00

.00

00

.00

00

27



CONTI D

ROADWAY

CAT NO0200

0840 608-00005

0845

608- 00006

0850

608- 00010

0855

608- 00040

0860

609- 21010

0865

609- 21011

0870

609- 21020

0875

609-21021

0880

609- 24004

0885

609- 60011

0890 610-00030

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Concrete Bi keway (Special)

*Curb and Cutter

Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section

=

*Curb and CGutter Type 2 (Section Il-B)

*Curb and Cutter

Type 2 (Section II-M

*Qutter Type 2 (4 Foot)

*Curb Type 6 (Section M

*Medi an Cover

Material (Concrete)

ESTI MATE NO

SY

SY

SY

SY

LF

LF

LF

LF

LF

LF

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0019

114. 000

145. 00000

339. 000

105. 00000

152. 000

175. 00000

159. 000

150. 00000

487. 000

32. 00000

307. 000

33. 00000

589. 000

37.00000

68. 000

38. 00000

423. 000

34. 00000

46. 000

15. 00000

5, 067. 000

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

140. 000
0. 000
140. 000

137. 000
0. 000
137. 000

159. 000
0. 000
159. 000

0. 000
0. 000
0. 000

306. 000
0. 000
306. 000

589. 000
0. 000
589. 000

68. 000
0. 000
68. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,582. 000
0. 000
2,582. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:08: 24

AMOUNT

14,700

23,975

23, 850

10, 098

21,793

2,584

20, 656

.00

00

00

00

.00

00

00

00

.00

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0895 612-00001  *Delineator (Type I) 231. 000 0. 000
EACH 231. 000 7,854.00
34. 00000 231. 000 7,854.00
0900 612-00002  *Delineator (Type II) 100. 000 0. 000
EACH 56. 000 1, 960. 00
35. 00000 56. 000 1, 960. 00
0905 612-00003  *Delineator (Type IIl) 73.000 0. 000
EACH 73.000 2,628.00
36. 00000 73.000 2,628.00
0910 612-00021 *Del i neator (Type |) (Barrier) 40. 000 40. 000
EACH 0. 000 0. 00
52. 00000 40. 000 2,080. 00
0915 612-00022 *Del i neator (Type Il) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0920 612-00260 *Location Marker (Fiber Optic)(Done) 94. 000 60. 000
EACH 31. 000 19, 034. 00
614. 00000 91. 000 55, 874. 00
0925 612-00270  *Location Marker (Uility)(Flat Slat) 91. 000 51. 000
EACH 17. 000 7,990. 00
470. 00000 68. 000 31, 960. 00
0930 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 260. 000 260. 000
Speci
(Sp LF 0. 000 0. 00
61. 00000 260. 000 15, 860. 00
0935 613-00206 *2 Inch Electrical Conduit (Bored) 6, 696. 000 6, 696. 000
LF 0. 000 0. 00
150. 00000 6, 696. 000 1, 004, 400. 00
0940 613-00306 *3 Inch Electrical Conduit (Bored) 615. 000 615. 000
LF 0. 000 0. 00
150. 00000 615. 000 92, 250. 00
0945 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 280. 000 496. 000
LF 617. 000 24, 680. 00

40. 00000 1,113. 000 44,520. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0950 613-01200 *2 Inch Electrical Conduit (Plastic) 35, 000. 000 30, 072. 000
LF 4, 209. 000 147, 315. 00
35. 00000 34, 281. 000 1, 199, 835. 00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 060. 000 1, 031. 000
LF 0. 000 0. 00
92. 00000 1, 031. 000 94, 852. 00
0960 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 28, 600. 000 28, 432. 000
LF 125. 000 7,875.00
63. 00000 28, 557. 000 1, 799, 091. 00
0965 613-03492  *Electrical Conduit (Plastic)(Miltiduct)(Bored) 5, 891. 000 5, 891. 000
LF 0. 000 0. 00
245. 00000 5, 891. 000 1, 443, 295. 00
0970 613-03500 *Electrical Conduit (Plastic) (Mltiduct) (Special) 0. 000 0. 000
LF 0. 000 0. 00
243. 00000 0. 000 0. 00
0975 613-04100 *El ectrical System Modifications 1. 000 0. 700
LS 0. 200 44, 000. 00
220, 000. 00000 0. 900 198, 000. 00
0980 613-07000  *Pull Box (Special) 5. 000 0. 000
EACH 0. 000 0. 00
913. 00000 0. 000 0. 00
0985 613-07010 *Pul | Box (Surface Munted) 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0990 613-07011  *Pull Box (11"x18"x12") 91. 000 66. 000
EACH 10. 000 18, 000. 00
1, 800. 00000 76. 000 136, 800. 00
0995 613-07023 *Pul | Box (24"x36"x24") 74.000 65. 000
EACH 9. 000 29, 700. 00
3, 300. 00000 74.000 244, 200. 00
1000 613-07040  *Pull Box (30"x48"x24") 7.000 7.000
EACH 0. 000 0. 00

4, 000. 00000 7.000 28, 000. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 613-10000 *Wring 1. 000 0. 650
LS 0. 250 109, 575. 00
438, 300. 00000 0. 900 394, 470. 00
1010 613-10015 *Breakaway Wring System 12. 000 0. 000
EACH 8. 000 10, 400. 00
1, 300. 00000 8. 000 10, 400. 00
1015 613-13000 *Lunminaire (LED) (Special) 10. 000 10. 000
EACH 0. 000 0. 00
2,400. 00000 10. 000 24,000. 00
1020 613-16000 *Lum naire (Special) 10. 000 10. 000
EACH 0. 000 0. 00
3, 300. 00000 10. 000 33, 000. 00
1025 613-34351 *Light Standard Metal (35 Foot) (Special) (1 Arm 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
1030 613-40010 *Li ght Standard Foundati on 22.000 17. 000
EACH 0. 000 0. 00
2,500. 00000 17. 000 42, 500. 00
1035 613-40012 *Li ght Standard Foundation Speci al 1. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
1040 613-50355 *Power Transf orner 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
1045 613-80124  *Load Center (120/240 Volt, 1-Phase, 60 Anpere, 16 18. 000 18. 000
Circuit
) EACH 0. 000 0. 00
2,400. 00000 18. 000 43, 200. 00
1050 613-80130 *Servi ce Meter Cabinet 13. 000 11. 000
EACH 0. 000 0. 00
8, 000. 00000 11. 000 88, 000. 00
1055 613-81699 *Safety Switch NEVMA 3R, 30 Anpere, 2-pole, 240 Volt 40. 000 35. 000
EACH 1. 000 1, 500. 00

1, 500. 00000 36. 000 54, 000. 00



CONTI D

ROADWAY

CAT NO0200

1060 613-81700

1065

614- 00011

1070

614-00012

1075

614- 00013

1080

614-00818

1085

614- 01582

1090

614-01585

1095

614- 01588

1100

614- 03003

1105

614-10115

1110 614-10119

C21893
21893-BID
NHPP0703- 445

| TEM

DESCRI PTI ON

*Safety Switch NEMA 3R, 60A, 2-pole,

Maint D

*Sign Panel (Class |)

*Sign Panel (Class I1)

*Sign Panel (Class IIl)

*Steel Sign Post (W 8x18)

* St eel
Sli pbase)

* St eel

* St eel
80) (Sl i pbase)

*Concrete Footing (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

240 V f(for VMS

Si gn Support (2-1/2 Inch Round) (Post and

Sign Support (2-1/2 Inch Round Sch 80) (Post)

Si gn Support (2-1/2 Inch Round Sch

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Scrol |l Sign

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21. 000
EACH
1, 700. 00000
124. 000
SF
20. 00000
601. 000
SF
22. 00000
1, 689. 000
SF
34. 00000
112. 000
LF
128. 00000
174. 000
LF
51. 00000
1, 007. 000
LF
28. 00000
79.000
EACH
296. 00000
8. 000
EACH
984. 00000
7.000
EACH

151, 000. 00000

0. 000
EACH
2,373. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21. 000
0. 000
21.000

105. 000
0. 000
105. 000

413. 500
183. 000
596. 500

1,575. 100
24.000
1,599. 100

0. 000
60. 000
60. 000

0. 000
0. 000
0. 000

895. 000
112. 000
1, 007. 000

71.000
8. 000
79. 000

0. 000
2.000
2.000

6. 300
0. 000
6. 300

0. 000
0. 000
0. 000
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4,026

816

7,680

3,136

2,368

1,968

.00

.00

00

00

00

.00

00

00

00

.00

.00

14:08: 24

AMOUNT

35, 700

2,100

13,123

54, 369

7,680

28,196

23, 384

1, 968

951, 300

00

00

00

40

00

.00

00

00

00

00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1115 614-10120  *Vari abl e Message Sign 4.000 3. 600
EACH 0. 000 0. 00
45, 000. 00000 3. 600 162, 000. 00
1120 614-10127 *Variable Speed Limt Sign 12. 000 12. 000
EACH 0. 000 0. 00
21, 000. 00000 12. 000 252, 000. 00
1125 614-10147  *Variable Message Sign LED (Overhead) 3. 000 2.700
EACH 0. 000 0. 00
24, 000. 00000 2.700 64, 800. 00
1130 614-10245 *Lane Use Control Signal LED (Single Faced) 7.000 6. 300
EACH 0. 000 0. 00
35, 500. 00000 6. 300 223, 650. 00
1135 614-32000  Monotube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
42, 680. 00000 1. 000 42, 680. 00
1140 614-32400 Mbonotube Overhead Sign Cantilever (24 Inch Diameter) 23.000 23.000
EACH 0. 000 0. 00
43, 417. 00000 23.000 998, 591. 00
1145 614-70024 *1310nm SFP Optic Modul e 16. 000 14. 000
EACH 2.000 996. 00
498. 00000 16. 000 7,968. 00
1150 614-70028 *CWDM SFP Optic Mdul e 25. 000 14. 000
EACH 11. 000 14, 553. 00
1, 323. 00000 25. 000 33, 075. 00
1155 614-70030 *Optical Attenuator 64. 000 0. 000
EACH 64. 000 11, 392.00
178. 00000 64. 000 11, 392. 00
1160 614-70032 *Optical Filter 66. 000 34.000
EACH 10. 000 5, 650. 00
565. 00000 44.000 24, 860. 00
1165 614-72830  *Conmuni cations Cabi net 22.000 20. 000
EACH 0. 000 0. 00

25, 304. 00000 20. 000 506, 080. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1170 614-72832 *Communi cati ons Cabinet (Type 2) 4.000 4.000
EACH 0. 000 0. 00
21, 032. 00000 4. 000 84, 128. 00
1175 614-72875 *Loop Detector Wre 3, 304. 000 2,400. 000
LF 904. 000 7,232.00
8. 00000 3, 304. 000 26, 432. 00
1180 614-73005 *Piezo (Electric) (Class Il) 5. 000 3. 000
EACH 2.000 17, 146. 00
8,573. 00000 5. 000 42, 865. 00
1185 614-80010 *Travel Time |ndicator 0. 000 0. 000
EACH 0. 000 0. 00
36, 903. 00000 0. 000 0.00
1190 614-80385 *Runble Strip 55, 977. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
1195 614-86006 *Tel emretry (Master) 0. 000 0. 000
EACH 0. 000 0. 00
8, 638. 00000 0. 000 0. 00
1200 614-86105 *Telenetry (Field) 2. 000 2.000
EACH 0. 000 0. 00
10, 596. 00000 2.000 21,192. 00
1205 614-86734  *Weigh-In-Mtion Station (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
148, 475. 00000 0. 000 0.00
1210 614-86754  *Mai ntenance of |TS Equi pnent 1. 000 0.820
LS 0. 000 0. 00
1, 382, 413. 00000 0. 820 1,133, 578. 66
1215 614-86800 *Uni nterrupted Power Supply 17. 000 16. 000
EACH 1. 000 18, 042. 00
18, 042. 00000 17. 000 306, 714. 00
1220 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 19, 336. 000 11, 000. 000
LF 8, 336. 000 191, 728. 00

23. 00000 19, 336. 000 444,728. 00



CONTI D

ROADWAY

CAT NO0200

1225 614-87012

1230

614-87015

1235

614-87100

1240

614-87320

1245

614- 87350

1250

614-87364

1255

614- 87402

1260

614- 87650

1265

614-87692

1270

614-87698

1275 615-00150

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf fer Tube Fan Qut Kit

*Automatic Traffic Recording Station

*Closed Circuit Television

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Br eakaway Tapered | TS Pol e Steel

(40 Feet)

*Fiber Optic Cable (Single Mde) (216 Strands)

*Et hernet Switch Type |1

*Et hernet Aggregation Switch Type I

Enbanknent Protector (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

15. 000

528. 00000

22.000

557. 00000

1. 000

30, 490. 00000

4.000

EACH
6, 882. 36000
1. 000

LS

176, 212. 00000

1. 000
EACH
43, 430. 00000

2.000

EACH
6, 366. 00000
63, 272. 000

LF

9. 00000
14. 000

EACH
5,114. 00000
2.000

EACH

58, 636. 00000

2.000

7,119. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
15. 000
15. 000

0. 000
22.000
22.000

0.700
0. 000
0.700

1. 800
1.800
3. 600

0. 750
0. 150
0. 900

1. 000
0. 000
1.000

2.000
0. 000
2.000

41, 400. 000
21,872.000
63, 272. 000

14. 000
0. 000
14.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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7,920

12, 254

12, 388

26, 431.

196, 848

00

00

.00

25

80

.00

.00

00

.00

.00

.00

14:08: 24

AMOUNT

7,920

12,254

21, 343

24,776

158, 590

43,430

12,732

569, 448

71, 596

117, 272

00

00

00

50

80

00

00

00

00

00

.00



CONTI D

CAT NO0200

1280

1285

1290

1295

1300

1305

1310

1315

1320

1325

1330

619-10160

621- 00450

622-00270

625- 00000

626- 00000

626- 01102

627-00008

627-00014

627-01010

627-02010

627-30410

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*16 Inch Wel ded Steel Pipe

*Det our

Pavenent

Bol | ard

*Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier I1I)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

348. 000
LF
365. 00000

1, 668. 000
SY
83. 00000

3. 000

1, 423. 00000

1. 000
LS
495, 759. 00000

1.000
LS
6, 164, 874. 00000

1. 000
LS
116, 501. 00000

2,162. 000

GAL
78. 00000
4, 267.000

GAL
50. 00000
12, 500. 000

SF
13. 00000
1, 800. 000

SF
14. 00000
959. 000

SF

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

321. 000
0. 000
321. 000

1, 668. 000
0. 000
1, 668. 000

0. 000
0. 000
0. 000

0. 850
0. 090
0. 940

0. 900
0. 000
0. 900

0. 850
0. 090
0. 940

1, 465. 000
96. 000
1,561. 000

2,861. 000
0. 000
2,861. 000

5, 397. 000
0. 000
5, 397. 000

0. 000
0. 000
0. 000

0. 000
695. 000
695. 000
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44,618

10, 485

7,488

6, 950

.00

.00

.00

31

.00

09

00

.00

.00

.00

00

14:08: 24

AMOUNT

117, 165

138, 444

466, 013

5,548, 386

109, 510

121, 758

143, 050

70, 161.

6, 950

00

00

.00

46

60

94

00

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

1335 630-00000

1340 630-00003

1345 630-00007

1350 630-00012

1355 630-80001

1360 630-80335

1365 630-80341

1370 630-80342

1375 630-80343

1380 630-80344

1385 630-80355

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 500. 000
HOUR
71. 00000
1, 000. 000
HOUR
100. 00000
182. 000
DAY
500. 00000
486. 000
DAY
1, 200. 00000
1. 000
EACH
118. 00000
18. 000
EACH
118. 00000
289. 000
EACH
118. 00000
203. 000
EACH
118. 00000
0. 000
EACH
118. 00000
222. 000
SF
118. 00000
5. 000
EACH

5, 933. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 683. 500
0. 000
1, 683. 500

703. 000
0. 000
703. 000

161. 000
21.000
182. 000

423. 000
63. 000
486. 000

0.900
0. 000
0. 900

16. 200
0. 000
16. 200

260. 100
0. 000
260. 100

182. 700
0. 000
182. 700

0. 000
0. 000
0. 000

131. 400
68. 400
199. 800

4.500
0. 000
4.500
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10, 500

75, 600

8, 071.

.00

.00

00

00

.00

.00

.00

.00

.00

20

.00

14:08: 24

AMOUNT

119, 528

70, 300

91, 000

583, 200

106

1,911,

30, 691.

21,558

23,576

26, 698

50

00

00

00

20

60

80

60

.00

40

50



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21893-BI D
PRQIECT NHPPO703- 445 ESTI MATE NO. 0019
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
1390 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7.000
Type
ype) EACH
593. 00000
1395 630-80360 *Drum Channel i zi ng Device 815. 000
EACH
11. 00000
1400 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH
118. 00000
1405 630-80367 *Portable Traffic Speed Monitor 3. 000
EACH
5, 933. 00000
1410 630-80370 Concrete Barrier (Tenporary) 32, 000. 000
LF
27.00000
1415 630-80380 *Traffic Cone 1, 080. 000
EACH
11. 00000
1420 630-85010 *| npact Attenuator (Tenporary) 30. 000
EACH
4,153. 00000
1425 630- 85020 *Mobi | e Attenuator 6. 000
EACH
29, 665. 00000
1430 641-10000 *Shotcrete 80. 000
SY
652. 00000
1435 641-10070 *Shot crete Scul pting 80. 000
sY
118. 00000
1440 700-70010 F/ A M nor Contract Revisions 2,291, 481. 120

F A
1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 300
0. 000
6. 300

. 500
0. 000
. 500

0. 000
0. 000
0. 000

2.700
0. 000
2.700

28, 800. 000
0. 000

28, 800. 000

. 000
0. 000
. 000

27.000
0. 000
27.000

5. 400
0. 000
5. 400

80. 000
0. 000
80. 000

80. 000
0. 000
80. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:08: 24

AMOUNT

3,735

8, 068

16,019

777,600

10, 692

112, 131.

160, 191.

52,160

9, 440

90

50

.00

10

00

00

00

00

00

00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 700-70012  F/ A Asphalt Pavement Incentive 75, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1450 700-70013 F/ A Concrete Pavenent |ncentive 18, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1455 700- 70014 F/ A Incentive No Excuse Bonus 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1460 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1465 700-70018 F/ A Roadway Snoothness Incentive 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -279, 308. 840
F A 0. 000 0.00
1. 00000 -279, 308. 840 -279, 308. 84
1475 700- 70023 F/ A On- The-Job Trai nee 50, 000. 000 50, 000. 000
FA 0. 000 0. 00
1. 00000 50, 000. 000 50, 000. 00
1480 700-70031 F/A Interim Surface Repair 40, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1485 700- 70082 F/ A Furnish & Install Electrical Service 60, 000. 000 624.910
FA 0. 000 0.00
1. 00000 624. 910 624.91
1490 700-70111 Project First Program 15, 000. 000 7,061. 070
FA 0. 000 0.00
1. 00000 7,061. 070 7,061. 07
1495 700-70230 F/ A Communi cation Lines 50, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1500 700-70270 F/A Water Lines 230, 708. 330 230, 708. 330
FA 0. 000 0. 00
1. 00000 230, 708. 330 230, 708. 33
1505 700-70380 F/ A Erosion Control 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700-70494 F/ A Smart Work Zone Systens 175, 000. 000 98, 535. 670
FA 0. 000 0. 00
1. 00000 98, 535. 670 98, 535. 67
1515 700-70589  F/ A Environnental Health & Safety Managenent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 700-70594 F/ A DRB Standing Conmmittee 150, 000. 000 10, 680. 000
FA 0. 000 0.00
1. 00000 10, 680. 000 10, 680. 00
1620 614-10145 VM5 LED (Single Faced) CMO #2 1. 000 0. 900
EACH 0. 000 0. 00
44, 743. 22000 0. 900 40, 268. 90
1625 614-72887 Detect (M crowave Veh) CMO #2 1. 000 0. 000
EACH 0. 900 9, 730. 34
10, 811. 49000 0. 900 9, 730. 34
1630 900-00006  Added Item (Dollar)/ Desincentive for O f-Line Devices - 10, 750. 000 - 13, 500. 000
DOL 0. 000 0. 00
1. 00000 -13,500. 000 -13,500. 00
1635 203-01565 Hydraul i c Excavat or 15. 000 15. 000
HOUR 0. 000 0. 00
141. 00000 15. 000 2,115.00
1640 900-00006 Added Item (Dol lar)/ LOWBREAKS - ClP WALL -13,951. 040 -13, 951. 040
DOL 0. 000 0. 00
1. 00000 -13,951. 040 -13,951. 04
1645 900-00006  Added Item (Dol lar)/ - 34, 240. 320 - 34, 240. 320
DOL 0. 000 0. 00

1. 00000 - 34, 240. 320 - 34, 240. 32



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1650 603-30030 30 In SES 1. 000 1.000
EACH 0. 000 0.00
742. 69000 1. 000 742. 69
1655 900-00006  Added Item (Dol lar)/ OVERWEI GHT TRUCK PRI CE REDUCTTI ON -782.000 -2, 872. 000
DOL 0. 000 0.00
1. 00000 -2,872. 000 -2,872.00
1660 900-00006  Added Item (Dol lar)/ EMERGENCY ROCK SLIDE 6, 318. 260 6, 318. 260
DOL 0. 000 0.00
1. 00000 6,318. 260 6,318. 26
1690 900-00006  Added Item (Dol lar)/ GRAHAM VECP SHARED SAVI NGS 1. 000 1. 000
DOL 0. 000 0.00
175, 687. 00000 1. 000 175, 687. 00
1695 603-30012 12 In SES 1.000 0. 000
EACH 0. 000 0.00
436. 85000 0. 000 0.00
1700 900-00006  Added Item (Dol lar)/ WEI GH I N- MOTI ON/ PREPASS FI BER 60, 063. 280 60, 063. 280
DOL 0. 000 0.00
1. 00000 60, 063. 280 60, 063. 28
1705 900-00006  Added Item (Dol lar)/ LOBATO CONSTRUCTION, LLC LIEN 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1710 900-00006  Added Item (Dol lar)/ FAILED AlR CONTENT - PRI CE -2, 930. 490 -2, 930. 490
REDUCTI ON
DOL 0. 000 0.00
1. 00000 -2,930. 490 -2,930. 49
1715 900-00006  Added Item (Dol lar)/ WORKI NG TIME VI OLATI ONS - 43, 050. 000 - 43, 050. 000
DOL 0. 000 0.00
1. 00000 - 43, 050. 000 - 43, 050. 00

CAT 0200 CURRENT AMT $54, 314, 385.59$ 2, 460, 036. 32 $45, 098, 256. 24
CAT NO0300 STRUCTURES

1525 206-00000  Structure Excavation 34, 343. 000 34, 343. 000
cY 0. 000 0. 00
23. 00000 34, 343. 000 789, 889. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1530 206- 00050 Structure Backfill (Special) 27, 531. 000 27, 531. 000
cY 0. 000 0. 00
72.00000 27,531. 000 1, 982, 232. 00
1535 206-00100 Structure Backfill (Cass 1) 3, 907. 000 3, 907. 000
cY 0. 000 0. 00
42. 00000 3,907. 000 164, 094. 00
1540 206- 00200 Structure Backfill (C ass 2) 852. 000 424. 000
cY 0. 000 0. 00
15. 00000 424. 000 6, 360. 00
1545 206- 00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0.00
1550 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
163, 456. 00000 1. 000 163, 456. 00
1555 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0. 000 0. 00
305, 684. 00000 1. 000 305, 684. 00
1560 210-00510 Rebui | d Portions of Present Structure 0. 650 0. 130
LS 0. 000 0. 00
111, 546. 00000 0.130 14, 500. 98
1565 420-00000 Geonenbr ane 14, 119. 000 12, 247. 000
SY 0. 000 0. 00
12. 00000 12, 247. 000 146, 964. 00
1570 503-00024 *Drilled Shaft (24 Inch) 602. 000 602. 000
LF 0. 000 0. 00
510. 00000 602. 000 307, 020. 00
1575 504- 04420 Precast Panel Facing 77, 839. 100 77, 839. 100
SF 0. 000 0. 00
22. 00000 77,839. 100 1,712, 460. 20
1580 515-00120 Wat er proof i ng (Menbr ane) 75. 000 71.000
5% 0. 000 0. 00

46. 00000 71.000 3, 266. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34
PCN: 21893-BID ESTI MATE RUN 06/ 17/ 2021
PRQIECT NHPP0703- 445 ESTI MATE NO 0019 14: 08: 24
CURRENT PREV QTY/ ANOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0300 STRUCTURES
1585 601- 03050 *Concrete Class D (Wall) 7,997.000 7,991. 600
cY 0. 000 0.00
450. 00000 7,991. 600 3,596, 220. 00
1590 601-40300 *Structural Concrete Coating 24, 632. 000 19, 618. 000
SY 1, 329. 000 17, 277.00
13. 00000 20, 947. 000 272,311. 00
1595 602- 00000 *Rei nforcing Steel 52, 796. 000 52, 796. 000
LB 0. 000 0. 00
0. 95000 52, 796. 000 50, 156. 20
1600 602-00020 *Reinforcing Steel (Epoxy Coated) 1,126, 628. 000 1,126, 628. 000
LB -24,401. 000 -24,889.02
1. 02000 1,102, 227. 000 1,124,271.54
1665 206- 00360 Mechani cal Rei nforcement of Soil 20, 746. 000 20, 746. 000
cY 0. 000 0.00
33. 00000 20, 746. 000 684, 618. 00
1670 900-00014 Added Item (Lunp Sum)/ PERFORATED DRAIN Pl PE AT FRONT 1. 000 1. 000
OF WALL
LS 0. 000 0. 00
35, 875. 00000 1.000 35, 875. 00
1675 900- 00005 Added Item (Day)/ CREDI T FOR CREW DAYS -20. 000 -20. 000
DAY 0. 000 0.00
2, 250. 00000 -20. 000 -45,000. 00
1680 900-00014 Added Item (Lunp Sum)/ GRAHAM ENG NEERI NG COSTS 1. 000 1. 000
LS 0. 000 0. 00
6, 700. 00000 1.000 6, 700. 00
1685 900-00014 Added Item (Lunmp Sum)/ GRAHAM NEW SAVI NGS PER SS 1. 000 1.000
104. 07( D)
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
CAT 0300 CURRENT AMT $11, 508, 373.86 $ -7,612.02 $11, 346, 077. 92
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1605 620-00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
252, 809. 00000 1.000 252, 809. 00
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PCN: 21893-BI D ESTI MATE RUN 06/ 17/ 2021
PRQIECT: NHPP0703- 445 ESTI MATE NO 0019 14:08: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1610 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
55, 717. 00000 1. 000 55, 717. 00
1615 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 339. 00000 2.000 10, 678. 00
1720 620-00045 Li qui dat ed Danmages -120. 000 -28.000
DAY -92. 000 -910, 800. 00
9, 900. 00000 -120. 000 -1, 188, 000. 00

CAT 0400 CURRENT AMI $ -868,796.00$% -910,800.00% -868,796.00

PRQJECT TOTAL CURRENT AMI $64, 953,963.45% 1,541, 624. 30 $55, 575, 538. 16



